



LEU_07: Increase the quality of the PT services through traffic management and dedicated lanes for PT

Activities towards demonstration (How?)

Completion of the preparation activities

Location analysis (finished in August 2024)

Preliminary works

N/A

Deployment and integration

Deployment of the new network

Demonstration activities

Monitoring of the impact of the new network and infrastructure optimizations

Internal presentation of results of the location and impact analysis and integration in internal dashboard.

Data-collection and evaluation

Timeline for implementation and demonstration (When?)

UPPER	Jul-2024	Aug-2024	Sep-2024	Oct-2024	Nov-2024	Dec-2024	Jan-2025	Feb-2025	Mar-2025	Apr-2025	May-2025	Jun-2025	Jul-2025	Aug-2025	Sep-2025	Oct-2025	Nov-2025	Dec-2025	Jan-2026	Feb-2026	Mar-2026	Apr-2026	May-2026	Jun-2026	Jul-2026	Aug-2026	Sep-2026	Oct-2026	Nov-2026	Dec-2026
General planning LEU_07																														
Completion of the preparation activities																														
<i>Location analysis</i>																														
Deployment and integration																														
<i>Deployment of new network</i>																														
Demonstration activities																														
<i>Monitoring of the impact of the new network and infrastructure optimizations</i>																														
<i>Data-collection (continous)</i>																														
<i>Data-collection (surveys)</i>																														
<i>First evaluation</i>																														
<i>Second evaluation</i>																														
Results evaluation																														

D6.3