



OSL_08: Shifting DRT reservations from pre-booking to on-demand

Activities towards demonstration (*How?*)

Preliminary works

Preliminary testing to establish data baseline and gain requisite experience finished in July. Knowledge reports from this phase of measure are available.

Preliminary work is ongoing to unlock on-demand functionality in our planning system.

Deployment and integration

Deployment of the measure will begin when on-demand functionality is made available in our planning system.

Demonstration activities

Measure testing

When on demand functionality is available, we will begin by reserving 2x vehicles for on-demand functionality. We will scale this iteratively and reserve minimum 5x vehicles for on-demand functionality

Data collection

Data will be continuously collected during this process using dashboards created in earlier phase of project.

