HAN_04: Mobility dashboard solution

Activities towards demonstration *(How?)*

Completion of the preparation activities

Collection of data to be incorporated into the mobility dashboard. Contact with corresponding organizations to receive the data is needed.

Definition of technical requirements.

Preliminary works

The data is provided by the transport companies and can be integrated into the tool.

Deployment and integration

Feed the U-TWIN with the corresponding data. It will be able to publish real-time Public Transport information, as well as delays, traffic incidents and Vehicle capacity utilisation data. It can also offer information about scheduled public transport times and frequencies.

Further development: Establish an interface between U-TWIN and the existing mobility dashboard.

Demonstration activities

The upgraded mobility dashboard is up and running.

Data collection regarding the evaluation of the measure HAN_04. U-SUMP will be used to track the integration of data categories as well as the public engagement of the dashboard. The success of the Mobility Dashboard is to be monitored by the indicators in WP7.

Timeline for implementation and demonstration *(When?)*