LIS_07: To create a new Multimodal Digital Mobility Services (MDMS)

Activities towards demonstration *(How?)*

Deployment and integration

Phase 1 of the app development is already finished. Phase 2 is expected to be concluded by the Q1 of 2025. At the moment the functionalities ***card request***, ***updating customer information*** and ***receiving notices and alerts*** are in an advanced stage of development. The functionalities ***access to the registered area with information on trips made*** and ***adding favorites*** are still to be implemented. Phase 3 will start to be developed by the beginning of Q1 of 2025. The development of Phase 4 is still pending confirmation.

Although suggested by the beta testers, the inclusion of a dedicated travel planner in the app was dismissed. Instead, a link for the travel planner of the Navegante System available in the Navegante site was made available within the app.

Also, the inclusion of a dedicated network map with information on all modes of transport in real time that pass through a given stop/station/terminal is still be considered. However, it depends on the GTFS real time data from all mode operators, so at this point it is not sure if this functionality will be able to be included in the demonstration.

Demonstration activities

Data regarding users' satisfaction will be collected to evaluate the application. Data collection regarding corresponding KPIs of LIS_07 defined under WP7 will also be carried out during demonstration activities.

U-SUMP will be used to count the number of active users and number of monthly passes loaded by using the Navegante app. Performance will be tracked based on predefined baselines and targets.

Timeline for implementation and demonstration *(When?)*

UPPER	Jul-2024	Aug-2024	Sep-2024	Oct-2024	Nov-2024	Dec-2024	Jan-2025	Feb-2025	Mar-2025	Apr-2025	May-2025	Jun-2025	Jul-2025	Aug-2025	Sep-2025	Oct-2025	Nov-2025	Dec-2025	Jan-2026	Feb-2026	Mar-2026	Apr-2026	May-2026	Jun-2026	Jul-2026	Aug-2026	Sep-2026	Oct-2026	Nov-2026	Dec-2026
General planning LIS_07																														
Deployment and integration																														
Phase 2 of APP development																														
Phase 3 of APP development																														
Demonstration activities																														
Demo running																														
Data collection																														
Results evaluation																											**D6.3**			