
 

 

 

 

 

MAN_06: concepts and instruments to improve mobility in peri-urban areas  

Activities towards demonstration (How?) 

Preliminary works 

Selection of type of service desired, including its features (booking app, phone, type of pricing model, 

ticket-level integration with other PT services) – from the measures development monitoring template, 

was due end 2024. 

Deployment and integration 

Develop integration concept (between fips and rnv/s-bahn and bus services) 

Communicate to users/potential users consistently regarding the services being provided/changes 

made, etc. 

Demonstration activities 

Run services  

 A new connected concept including fixed lines, as well as flexible public transport offers, will be 

developed and discussed with key stakeholders such as the city of Mannheim and the regional 

transportation authority. Once the concept is approved, preparation of the implementation will start, 

including a communication strategy to inform residents and PT users about the upcoming changes or 

necessary adaptations to the infrastructure. 

Data collection 

Constant following the implementation. 

Timeline for implementation and demonstration (When?) 
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General planning for MAN_06                              0 

Preliminary works                             0 0 

Selection of type of service                               

Deployment and integration                              0 
Development of the concept(for 
improved integrated bus & on-
demand services)                                 

integration concept                               

Transfer of results to MAN_07 
                              

Communicate to users                               

Demonstration activities 0                              
Improved Services running                                 

Data collection                                 

Results evaluation                                                     D6.3      

 


