
 

 

 

 

 

MAN_08: Redesign urban space and test alternatives of using it for social 
purposes  

Activities towards demonstration (How?) 

Completion of the preparation activities 

Discuss planning internally and with local bodies 

This phase involves discussing and approving the new plans internally and submit them to the relevant 

committees. This work will be done after the summer break 2024. The local district advisory council will 

be involved in autumn and their objections will be recorded and analysed. 

Preliminary works 

Final approval by local authorities based on the current law 

Once the planning is approved internally and by local bodies, the proposed changes will then be officially 

approved by the traffic authority. Once it is approved, the implementation with new road markings and 

signs can start. 

Commissioning of the construction company 

This phase involves identifying the construction company or companies that will be commissioned with 

the implementation. 

Deployment and integration 

Implementation of changes in the district of Schönau  

Appropriate construction companies will be commissioned with the implementation of planned changes, 

which will then be carried out road by road (estimated in Summer 2025).  The parking space of the 

Schönau district will be reallocated and redistributed by implementing new markings, road signs, 

bollards, and controls. 

Demonstration activities 

Assess the changes implemented 

Once the changes are implemented, the impact of the interventions will be monitored and assessed. 

One of the main challenges to be faced during the demonstration will be the lack of personnel resources 

of the public order service to ensure compliance with the new parking rules across the board and to 

sanction offences, which might limit the impact of the measure. 



 

 

 

 

 
 

Timeline for implementation and demonstration (When?) 
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General planning for MAN_08                              0 

Completion of preparation activities                              0 
Discuss planning internally and with local 
bodies                                

Preliminary works                              0 
Final approval by local authorities based 
on the current law                               
Commissioning of the construction 
company                                

Deployment and integration                               
Implementation of changes in the district 
of Schönau                               

Demonstration activities                               

Assess the changes implemented                               

Results evaluation                                                     D6.3      

 


