
 

 

 

 

 

ROM_03: New mobility services in multimodal interchange nodes 

Activities towards demonstration (How?) 

Deployment and integration 

Opening of the “Conca d’Oro” P&R 

Once the construction works are finalised, this phase involves activating the parking facility and all its 

services, establishing usage fees, and officially opening the parking for public use. This P&R is in 

operational since March 2024. 

Opening of the “Annibaliano” P&R  

Once the construction works are finalised, this phase involves activating the parking facility and all its 

services, establishing usage fees, and officially opening the parking for public use. This P&R is in 

operational since April 2024. 

Demonstration activities 

Monitoring and evaluation of "Conca d’Oro" P&R and guidelines for future facilities 

Following the opening of the "Conca d’Oro" Park and Ride (P&R), its performance will be closely 

monitored, and user experience data will be collected. Frequency of data collection and mechanism for 

calculating measurement KPIs will be evaluate with PTO – ATAC. This information will inform valuable 

recommendations for future P&Rs, including those planned for "Anagnina" and "Villa Bonelli." 

Monitoring and evaluation of “Annibaliano" P&R and guidelines for future facilities 

Following the opening of the " Annibaliano" Park and Ride (P&R), its performance will be closely 

monitored, and user experience data will be collected. Frequency of data collection and mechanism for 

calculating measurement KPIs will be evaluate with PTO – ATAC. This information will inform valuable 

recommendations for future P&Rs, including those planned for "Anagnina" and "Villa Bonelli." 

RSM with the PTO will evaluate the possibility of testing the U-NEED tool for accessibility analysis and 

U-GOV for stakeholder engagement for forthcoming interventions. 

Timeline for implementation and demonstration (When?)  
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General planning for ROM_03                              0 

Deployment and integration                              0 

Opening of the “Conca d’Oro” P&R                                

Opening of the “Annibaliano” P&R                               

Demonstration activities                              0 
Monitoring & evaluation of "Conca d’Oro" 
P&R and guidelines generation                                
Monitoring & evaluation of " Annibaliano" 
P&R and guidelines generation                                

Results evaluation                                                     D6.3      

 


