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ROM_08: Designing the urban space to promote active travel modes, PT and
environmental 30 zones

Activities towards demonstration (How?)
Completion of the preparation activities

Finalise the Detailed Traffic Plans

This phase requires the Administration to elaborate Detailed Traffic Plans, functional to the identification
of other Environmental Islands and related 30 km/h Zones, in the central and peripheral areas.

Finalise the design of the 6 environmental islands to be deployed in the City Center

With the support of the Mobility Department, RSM has to finalise the six technical and economic
feasibility projects (for the 6 environmental islands to be deployed in the city centre). Once the official
act (Council Resolution) is ready, the implementation of the 6 projects in the city centre can start,
including the measure to secure the bus stops.

RSM will test the U-SUMP, adopting KPIs to monitor the measure.
Preliminary works

Prepare the communication campaigns for the promotion of cycling

The Mobility Department, supported by RSM technicians, will set up the “Biciplan” to improve the
network and reconnect the actual bike lines, favouring the accessibility towards main mobility hubs of
public transport, as recommended by the SUMP.

Preparation of the tender for the execution of works in the historical city centre

The RSM will prepare the tender documents for the works in the city center. This includes drafting the
call for tenders to select a supplier for the project. The Mobility Department manages the overall
procedure and is involved in decision-making, while the relevant boroughs will handle the authorization
and approval processes.

Deployment and integration

Implement the required interventions in “Casal Monastero”

The interventions for the "Casal Monastero" urban space project includes a spacious pedestrian zone
and a large central square designed for vulnerable users like children and the elderly; the conversion
of a former car park into a green space; widening of sidewalks; removal of architectural barriers to
narrow traffic lanes; and the inclusion of continuous pedestrian protection elements to deter
unauthorized parking and further safeguard the area.

The implementation of this project concluded in January 2024, and the renovated space was opened
to the public by the end of that month.

Implement the required interventions in Fonte Meravigliosa “environmental island”

The interventions for the "Fonte Meravigliosa" environmental island includes safe and continuous
pedestrian paths and spaces to move within the environmental island; the creation of a local cycle
network; the creation of opposite one-way streets; and the creation of infrastructures to support gentle
mobility, enhancing road safety with dedicated pedestrian and cycle paths.
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The project was revised at the request of the Borough and approved by the Mobility Department at the
beginning of October 2024. The project will be completed in December 2024.

Implement the required interventions in the City centre environmental islands

The six technical and economic feasibility projects defined in the preparation phase will determine the
interventions to be carried out in the 6 environmental islands to be created in the City Centre. This step
will involve the implementation of such interventions.

Demonstration activities

Monitoring and ex-post assessment of the interventions in “Casal Monastero”

Once the interventions in the area are concluded, the Rome Mobility Agency (RSM), on behalf of the
Mobility Department, will carry out an ex-post evaluation to assess the impact achieved.*

Monitoring and ex-post assessment of the interventions in Fonte Meravigliosa “environmental island”

Once the interventions in the area are concluded, the Rome Mobility Agency (RSM), on behalf of the
Mobility Department, will carry out an ex-post evaluation to assess the impact achieved.*

Monitoring and ex-post assessment of the interventions in the City centre environmental islands

Once the interventions in the area are concluded, the Rome Mobility Agency (RSM), on behalf of the
Mobility Department, will carry out an ex-post evaluation to assess the impact achieved.*

* Specific surveys (if requested by the Mobility Department) will be carried out to calculate traffic flows (vehicle
traffic counts), traffic accidents (number of victims and vehicles involved), emissions (instrumental measurements
calculated by the Agenzia Regionale per la Protezione dellAmbiente del Lazio - ARPA, Regional Environmental
Protection Agency of Lazio) for each area involved in this measure.
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Timeline for implementation and demonstration (When?)

Oct-2024
Dec-2024
Jan-2025
Feb-2025
Mar-2025

Jun-2025
Jul-2025
Oct-2025
Nov-2025
Dec-2025
Jan-2026
Feb-2026
Mar-2026
Jun-2026
Jul-2026
Sep-2026
Oct-2026
Nov-2026
Dec-2026
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