
 

 

 

 

 

VAL_04: To reduce travel times through the implementation of dedicated bus 
lanes 

Activities towards demonstration (How?) 

Preliminary works 

Preparation of the public procurement process for the supply and installation of traffic light priority 

elements for public transport 

This phase focuses on defining the technical and administrative specifications of the public 

procurement. It includes determining the object, establishing the estimated budget and preparing the 

contract documentation (conditions, requirements and budget justification). 

Launch the public procurement process for the supply and placement of traffic light priority elements for 

public transport 

This involves the request for offers, the evaluation of technical proposals, awarding of the public contract 

and contract formalization. 

Deployment and integration 

Execution of the contract for the supply and placement of traffic light priority elements for public transport 

This phase includes infrastructure completion (i.e., the supply and installation of the traffic light 

prioritization beacons), system testing and system integration.  

Demonstration activities 

Pilot testing of the “bus priority” 

Once the work is completed, Valencia City Hall and EMT will carry out a post-implementation review 

(pilot testing) to validate and assess the acceptance of the results of the pilot tests. 

Data collection 

Valencia City Hall and EMT will collect the required data to assess the impact of the measure on the 

KPIs already identified. 



 

 

 

 

 
 

Timeline for implementation and demonstration (When?) 
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General planning for VAL_04                              0 

Preliminary works                             0 0 
Preparation of the public 
procurement for the supply and 
installation of traffic light priority 
elements                               
Launch the public procurement for 
the supply and installation of traffic 
light priority elements       

 
                        

Deployment and integration 0                            0 0 
Supply and installation of traffic light 
priority elements                                 

Demonstration activities 0                            0 0 
Preliminary pilot testing of the “bus 
priority”                                 
Pilot testing of the “bus priority” 

 
                           

  
Data collection                                 

Results evaluation                                                     D6.3      

 


