
 

 

 

 

 

VAL_08 To design and develop an innovative, inclusive and convenient stop for 
buses 

Activities towards demonstration (How?) 

Completion of the preparation activities 

Award the contract for the mobility study 

The mobility study will result in a set of guidelines or recommendations. 

Preliminary works 

Request of permits 

The installation permits for the equipment will be carried out by EMT to the Mobility Area of the city 

council or by the city council itself. 

Deployment and integration 

Installation of innovative elements in the bus stop 

Installation of the LCD screens 

Installation of the panels with voice assistant 

Installation of Traffic light for bicycles 

Assessment of location: 

Identify high-traffic areas for bicycles and scooters, such as bicycle lines next to bus 

stops with reduced visibility for pedestrians. 

Evaluate safety needs and prioritize areas with pain points for bus users. 

Infrastructure setup: 

Connect traffic lights to the core control system for coordination. 

Ensure power supply for uninterrupted operation based on solar panels or battery 

backups 

Support road marking: system information claims. 

Testing and calibration: 

Verify that light timings are aligned with bus patterns. 

Adjust visibility angles and brightness levels to accommodate day and night use. 

Demonstration activities 

Demonstration of the innovative bus stop 

Once the innovations in the PT stop and its surroundings are installed, the PT stop will be officially 

opened to the general public. 

Data collection 

During the demonstration phase of the measure, data related to the user experience and user 

satisfaction will be collected to afterwards evaluate the impact of the measure. Special emphasis will 



 

 

 

 

 
be placed on vulnerable users (physical and/or mental disabilities, elderly people, etc). U-GOV will be 

potentially used to collect users’ feedback and suggestions for further improvements. The measure KPIs 

will be collected 6 and 12 months after the start of the demonstration with real users. 

Timeline for implementation and demonstration (When?) 
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General planning for VAL_08                             0 0 

Completion of the preparation activities                             0 0 
Award the contract for the mobility study                                 

Preliminary works 0                            0 0 
Request of permits                               
Mobility study                                 

Deployment and integration 0                            0 0 
Installation of the LCD screens                               
Installation of Traffic light for bicycles (TBD)                               
Installation of the panels with voice 
assistant                               

Demonstration activities 0                            0 0 
Demonstration of the innovative bus stop                                 
Data collection: #total users in the bus 
stop per day and time slots. #Users of the 
voice assistant for blind people, #bus trips.                                 

Results evaluation                                                     D6.3      

 


