

## IDF\_01: Participative governance framework for the update of the regional SUMP

### Activities towards demonstration (How?)

#### Preparation activities

The first step of this measure is focused on consolidating a table of content with Versailles Grand Parc. It is crucial to fine tune this step with the territory as it will become the very base of our work further on.

#### Preliminary works

The second step would be to perform the analysis, thematic by thematic to cover all the subjects required to implement a successful and, more importantly, a useful local SUMP.

#### Deployment and integration

The third step will consist of a first delivery of the analysis to VGP's technicians. The objective will be to make the final adjustments to the global work we've made to finally get to the fourth and final step.

#### Demonstration activities

This final step is about presenting the analysis to elected officials at all scales of VGP territory: communes (18) and the Communauté d'Agglomération de Versailles Grand Parc. The objective will be to convince these officials that one or more of the presented projects is relevant to get involved in it, whether it is at a communal level, a multi-communal level or at the whole agglomeration scale.

The objective is here to present the study and more precisely the guidelines and the propositions that will be made at the end of the study to elected officials. That way we have a real shot at convincing them, study on hand, of the merits of these propositions. One of the key indicator of IDF\_01 is the number of elected officials that will be endorsing at least in principle one or more of the project proposed in the study.

### Timeline for implementation and demonstration (When?)

UPPER	Jul-2024	Aug-2024	Sep-2024	Oct-2024	Nov-2024	Dec-2024	Jan-2025	Feb-2025	Mar-2025	Apr-2025	May-2025	Jun-2025	Jul-2025	Aug-2025	Sep-2025	Oct-2025	Nov-2025	Dec-2025	Jan-2026	Feb-2026	Mar-2026	Apr-2026	May-2026	Jun-2026	Jul-2026	Aug-2026	Sep-2026	Oct-2026	Nov-2026	Dec-2026
General planning for IDF_01																														
Preparation activities																														
Table of content approbation																														
Preliminary works																														
Pre-study																														
Deployment and integration																														
Delivery of the results																														
Demonstration activities																														
Presentation to officials																														
Results evaluation																														