



IDF_04: Added-value services in multimodal nodes to integrate active modes with PT

Activities towards demonstration (How?)

Completion of the preparation activities

There were some significant delays for this measure due to the high charge of IS and IDFM teams on the OPG 2024, so most of the steps needed for the preparation phase were not completed by August 2024:

- Agreement with IDFM
- Agreement with the micro-mobility provider
- Data collection
- Definition of technical requirements
- Development of the new feature

Deployment and integration

- Integration of the new shared mobility feature in IDFM
- Testing of the upgraded IDFM in the Lab (testing environment)
- Recruitment of users for the demonstration

Demonstration activities

Pannel of testers using the new MaaS feature.

Collection of data for the evaluation of the updated MaaS application and of the measure in general.

Timeline for implementation and demonstration (When?)

The expected implementation plan is as follows:

UPPER	Jul-2024	Aug-2024	Sep-2024	Oct-2024	Nov-2024	Dec-2024	Jan-2025	Feb-2025	Mar-2025	Apr-2025	May-2025	Jun-2025	Jul-2025	Aug-2025	Sep-2025	Oct-2025	Nov-2025	Dec-2025	Jan-2026	Feb-2026	Mar-2026	Apr-2026	May-2026	Jun-2026	Jul-2026	Aug-2026	Sep-2026	Oct-2026	Nov-2026	Dec-2026	
General planning IDF_04																															
Completion of the preparation activities																															
<i>Agreement with IDFM</i>																															
<i>Agreement with micro-mobility provider</i>																															
<i>Data collection (for the development)</i>																															
<i>Definition of technical requirements</i>																															
<i>Development of the new feature</i>																															
Deployment and integration																															
<i>Integration of new features into IDFM</i>																															
<i>Testing of the updated IDFM</i>																															
<i>User's recruitment</i>																															
Demonstration activities																															
<i>Demo running</i>																															
<i>Data collection for the evaluation</i>																															
Results evaluation																															
				</																											