

IDF_05: Promote the use of the PT service by visitors in large events

Activities towards demonstration (How?)

Completion of the preparation activities

N/A. All preparation activities have been completed.

Preliminary works

N/A.

Deployment and integration

N/A.

Demonstration activities

(Demonstration activities have been already completed)

Organization of WP8 webinar about lessons learnt.

Analysis of the results of the demonstration needs to be carried out (KPIs etc).

Timeline for implementation and demonstration (When?)

UPPER	Jul-2024	Aug-2024	Sep-2024	Oct-2024	Nov-2024	Dec-2024	Jan-2025	Feb-2025	Mar-2025	Apr-2025	May-2025	Jun-2025	Jul-2025	Aug-2025	Sep-2025	Oct-2025	Nov-2025	Dec-2025	Jan-2026	Feb-2026	Mar-2026	Apr-2026	May-2026	Jun-2026	Jul-2026	Aug-2026	Sep-2026	Oct-2026	Nov-2026	Dec-2026	
General planning IDF_05																															
Deployment and integration																															
<i>Deployment</i>																															
Demonstration activities																															
<i>Organization of WP8 webinar</i>																															
<i>Analysis of the results of the demonstration</i>																															
Results evaluation																															

D6.3