

TES_10: To incentivise the use of PT in combination with active modes

Activities towards demonstration (How?)

Completion of the preparation activities

Enhancing the validation algorithm.

Integrate into an existing app.

Preliminary works

Identify interested businesses and define the provided gifts/discounts.

Deployment and integration

Testing of the mobile app.

Recruit demo participants willing to use the digital service.

Demonstration activities

Run the demonstration.

Collect all necessary data regarding the evaluation of the measure TES_10. U-SUMP can be used to monitor the measure based on its related UPPER indicators.

Timeline for implementation and demonstration (When?)

UPPER	Jul-2024	Aug-2024	Sep-2024	Oct-2024	Nov-2024	Dec-2024	Jan-2025	Feb-2025	Mar-2025	Apr-2025	May-2025	Jun-2025	Jul-2025	Aug-2025	Sep-2025	Oct-2025	Nov-2025	Dec-2025	Jan-2026	Feb-2026	Mar-2026	Apr-2026	May-2026	Jun-2026	Jul-2026	Aug-2026	Sep-2026	Oct-2026	Nov-2026	Dec-2026
General planning TES_10																														
Completion of the preparation activities																														
Enhancing the validation algorithm																														
Integrate to an existing app																														
Preliminary works																														
Identify interested businesses and define																														
the provided gifts/discounts																														
Deployment and integration																														
Testing the mobile app																														
Recruit demo participants willing to use the																														
digital service																														
Demonstration activities																														
Run the demo																														
Data collection																														
Results evaluation																											D6.3			