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VAL_04: To reduce travel times through the implementation of 

traffic light priority for public transport 

Activities towards demonstration (How?) 

Preliminary works 

Preparation of the public procurement process for the supply and installation of a 

radio frequency detection sensor for public transport 

 

This phase focuses on defining the technical and administrative specifications of 

the public procurement. It includes determining the object of the contract, 

establishing the estimated budget, and preparing the contract documentation, 

including conditions, technical requirements, and budget justification. 

Launch of the public procurement process for the supply and installation of a radio 

frequency detection sensor for public transport.  

 

This phase includes the request for offers, the evaluation of technical proposals, 

the awarding of the public contract, and the formalization of the contract. 

Deployment and integration 

Execution of the contract for the supply and installation of a radio frequency 

detection sensor for public transport 

 

This phase includes the supply and installation of the radio frequency detection 

sensor, the configuration of the communication with the traffic light system, system 

testing, and integration with the existing traffic management infrastructure. 

Demonstration activities 

Pilot testing of bus priority through radio frequency detection 

 

Once the installation is completed, Valencia City Hall and EMT will carry out a 

post-implementation review and pilot testing phase to validate the functioning of 
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the system and assess the acceptance of the pilot results. The sensor will detect 

approaching buses and communicate with traffic light systems in order to provide 

priority at intersections, with the aim of reducing travel times for public transport 

and improving its efficiency and attractiveness. 

Impact assessment and data collection 

Valencia City Hall and EMT will collect the data required to assess the impact of 

the measure on the identified KPIs. In addition to evaluating the effects on bus 

travel times and public transport performance, the data collection will also support 

the assessment of the possible impacts of traffic light priority on other road users, 

including private vehicles, cyclists, and pedestrians. By monitoring traffic flow and 

delays, the measure will help determine whether the prioritisation improves overall 

traffic conditions or creates unintended disruptions. 
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Timeline for implementation and demonstration (When?) 

VAL_04 

ju
l-

2
5
 

a
g

o
-2

5
 

s
e

p
-2

5
 

o
c
t-

2
5
 

n
o

v
-2

5
 

d
ic

-2
5
 

e
n

e
-2

6
 

fe
b

-2
6
 

m
a

r-
2

6
 

a
b

r-
2

6
 

m
a

y
-2

6
 

ju
n

-2
6
 

ju
l-

2
6
 

a
g

o
-2

6
 

s
e

p
-2

6
 

o
c
t-

2
6
 

n
o

v
-2

6
 

d
ic

-2
6
 

  

M
3

1
 

M
3

2
 

M
3

3
 

M
3

4
 

M
3

5
 

M
3

6
 

M
3

7
 

M
3

8
 

M
3

9
 

M
4

0
 

M
4

1
 

M
4

2
 

M
4

3
 

M
4

4
 

M
4

5
 

M
4

6
 

M
4

7
 

M
4

8
 

General planning for VAL_04                                   0 

Preliminary works                                 0 0 

Deployment and integration                                 0 0 

Installation of a radio frequency detection sensor, in order to assess 
the possible impact that traffic light priority for public transport has on 
other vehicles. 

                                

  

  

Demonstration activities                                 0 0 

Preliminary pilot testing of the “bus priority”                                     

Pilot testing of the “bus priority”                                     

Data collection                                     

Results evaluation                             D6.3       

 


